

# EPC EXPANDS AWP BENEFITS UPSTREAM TO FABRICATION

Company Introduces Automation to Improve the Fabrication Process


## CHALLENGES

A large fabrication yard was manually tracking package progress while trying to manage unstructured data. The company was unable to provide the EPC with enough data to plan properly and quickly became overwhelmed with reconciling new AWP requirements.

## SOLUTION

O3's ONBuild solution was introduced to help organize the work package data, introduce automation and workflows, and provide forecasts and reports to help with the planning process. With ONBuild, the team:

- ✔ Imports current work package data automatically from external sources
- ✔ Created dashboards & reports with red / yellow / green indicators
- ✔ Identified and managed constraints
- ✔ Held weekly meetings using real-time data



## AT A GLANCE

A fabrication yard supports a module build for major North American & Asian Pacific mega projects.



**Stakeholders across the globe can identify process inconsistencies... We can spot issues early and work together to resolve them.**

- EPC AWP Sponsor

## THE RESULTS



Reduced planners' efforts to build packages



Increased accountability throughout the approval process



Saved time with automated workflows



Controlled the workflow and critical process steps across 4,900+ work packages