O3 Solutions for Owner/ Operators

Maximize ROI for your AWP Program

To yield the most value from AWP, Owner/Operators need a solution that provides real-time visibility, optimizes resources allocation, and ensures seamless communication and accountability across teams.

The Challenges

Owner/Operators are increasingly embracing Advanced Work Packaging (AWP) across the entire project lifecycle, far beyond traditional WorkFace Planning. However, this transformation is not without its challenges.

Successful AWP implementation requires seamless integration with existing systems and a shift in organizational culture to adopt new processes—while coordinating across multiple stakeholders, each with different levels of AWP experience.

Inconsistent data management and limited project visibility pose additional obstacles, as AWP depends on accurate, real-time information for effective planning and execution.

Even after initial rollout, maintaining long-term adoption and fostering continuous improvement across projects can be a persistent challenge.

The Solution

O3 is the only tool specifically designed to measure AWP health and adoption, supporting your implementation at any stage. O3 automates data collection and analysis, providing a unified view of your AWP program.

Real-time Data and Visibility Informed decision-making across all project phases.

Predictive Analytics AWP-driven KPIs and metrics offer forward-looking insights.

AWP Best Practice Library Automated measurement of program adherence.

AWP Master Index Consolidates all work packages and their relationships.

Constraint Management

Industry-leading functionality enhances productivity.

System Integration Easily manage AWP data from multiple project systems.

Role-specific Dashboards Provide leading indicators for all stakeholders.

Training Management Facilitates AWP adoption.



LEARN MORE

Positive **Accountability**

Deliver projects on time and on budget Ś

Accelerate AWP Maturity

Increase Project 🔘 Visibility



