

O3 for Owner / Owperators Oversight & Visibility for Your AWP Program



O3 helps Owners of industrial capital assets manage their Advanced Work Packaging (AWP) program by setting the conditions for success during implementation, facilitating best practice adherence during execution, driving continuous improvement, and scaling across the enterprise over time.

The Challenges

AWP is a project execution methodology that spans the entire project lifecycle; many Contractors only focus on WorkFace Planning (WFP). Any project or facility implementing an AWP program must manage multiple stakeholders with varying degrees of AWP maturity. Implementing AWP requires the support of more than one tool and work packages live in disparate systems that do not communicate. Discerning where your company is in the AWP adoption process is complex and subjective. Current project controls reporting is rear facing and based on lagging indicators which do not reflect the new AWP perspective of predictive, leading indicators.

The Solution

O3 is the only tool designed specifically to measure the health and adoption of AWP as a methodology. O3 offers an automated approach that minimizes the need for manual data collection and analysis and presents a single, comprehensive view of your AWP program.

Solution Suite

- ONBuild - Construction & Installation
- ONDesign - Engineering & Procurement
- ONPlan - Early Phase Planning
- ONStart - Systems Completion & Startup
- ONTarget - Agile Project Management
- ONCourse - Training & Certification
- ONTools - Tool Time Observations
- ONSafe - Safety Observations
- Enterprise Edition - Program & Project Portfolio Management



Learn More at www.o3solutions.com