
AWP is a project execution methodology that requires adjusting the 
way EPC Firms and Contractors deliver projects, not only during 
construction – throughout all of execution.

The Challenges 
     • Owner / Operators are implementing AWP across the entire project lifecycle which requires far 
        more than WorkFace Planning (WFP)
▪     • Owners are evaluating partners based on their AWP maturity and performance, yet 
        understanding where your company is in the AWP adoption process is complex and subjective
▪     • Owner AWP programs require EPCs to support multiple subcontractors with varying degrees of 
        AWP maturity
▪     • Implementing AWP effectively requires the use of more than one system or tool, which means 
        work packages live in disparate systems that do not communicate
▪     • Current project controls reporting is rear facing and based on lagging indicators which do not 
        reflect the new AWP perspective of predictive, leading indicators 
	

The Solution
    O3 is the only tool designed specifically to measure the health and adoption of AWP and support 
    your implementation wherever you are in your AWP journey. O3’s automated approach minimizes 
    the need for manual data collection and analysis and presents 
    a single view of your AWP program.
▪ 
     • Top down reporting to showcase your commitment to AWP 
       program adoption and performance
     • AWP-driven project KPIs and metrics to provide forward facing, 
       predictive analytics
     • AWP best practice library with automated measurement of 
       program adherence
     • AWP Master Index to provide a consolidated database of 
       all work packages and their relationships
     • Industry-leading constraint management functionality to 
       drive productivity throughout execution
     • Ability to easily consume and manage AWP data from 
       multiple project systems
     • AWP training management to facilitate adoption
     • Role-specific project and AWP dashboards to provide 
       leading indicators for all stakeholders
▪ 
Key Features 
      • AWP Reporting & Analytics
▪      • Constraint Management
▪      • AWP Master Index
▪      • AWP Data Management
▪      • AWP Education & Training Management

O3 for EPCs & Contractors 
Maximizing the Value of Your AWP Program
O3 helps EPC Firms and Contractors working on industrial capital assets 
maximize their Advanced Work Packaging (AWP) program by setting the 
conditions for success during implementation, facilitating best practice 
adherence during execution, driving continuous improvement, and 
scaling across the enterprise over time.

Learn more at www.o3.solutions


